Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 3, 2002 — .
To Ways and Means Budget Committee
Subject MCCX — Change order # 16.018

Recommendation - Approve Changes Order No. 18 increasing Contract Number 15236
with Harris Mechanical by $162,464.00, so that the contract totals $18,166,097.00.

Prepared or Submitted by ~ Toni Frazier Phone 612-335-6962

AL .
Approved by Rodney Leibold b -LM\ John Moir §A&& DAt N

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact

__ No financial impact

___ Action requires an appropriation increase 6 the Capital Budget

__Action requires an appropriation increase to the Operating Budget

___Action provides increased revenue for appropriation increase

. Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

__Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
___ Neighborhood Notification
_ X City Goals
__ Comprehensive Plan
_ Zoning Code
Other

Background/Supporting Information - In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 18 for Harris Mechanical for your Committee’s approval. This change
order covers work that has been previously submitted to your committee in a “Change Management Actions’
letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this additional
work has been budgeted and no additional appropriation is required. The work is listed by Contract Issue
Notification number (CIN) with a brief explanation of the work and its cost to the project.

il




TRADE CONTRACT CHANGE QRDER

- ome—

APPROVED BY CITY COUNCIL

<+

. 2002

Date by City Clerk

MINNEAPOLIS CONVENTION CENTER EXPANSION

Initiatien Date: E1702 _

TO Harrls Mechanical
809 Montreal Circle
St Paul, MN 55102

You are direcied 1o maka the fallowing changes I your Contract:

(SEE ATTACHED}

COST:

The original Contract Sum was:
Net change by previously authorized Change Order(s):
The Caontract Sum prior to this Change Order was:

The Contract Sum prior to this Change Order will be increased by:

The new Contract Sum Inctuding this Change Order will be:

SCHEDULE:

No additional time is grantad with this change

HARRIS MECHAINCAL
Trade Cantractor

RECOMMENDED:
MORTENSONTHOR
Construction Manager

RECOMMENDED:
City Project Coordinator

APPROVED:
CCDG
ArchitecVEngineer

AUTHOQRIZED:
CITY OF MINNEAPOLIS -
Qwner

Approved As to Form:

Assistant City Altorney DATE

Page __1 of 3,

.. Change Order Né,: . 18.018

. City Contractor No.:  00-015236

_ ContractTile: . BP#4A, Coniract #16, Mechanical

Total This Change Order:
ADD $162,464.00

$15,464,200.00

$2,539,433.00

$18,003,633.00

$162,464.00

$18,168,097.C0

Q)\M 5/30ls2_

SIGNED DATE
v/ A W 22 )ea
SIGNED ) DATE
SIGNED DATE
NED DATE
SIGNED MAYOR DATE
Attest:
City Clerk DATE
Cbuntérslgned: }
Finance Officer DATE
DATE

~ SIGNED City Purchasing




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4A, Mechanical: Contract #16

City Contractor No. 00-015236

Change Order No. 16.018

Page 2 of 3
CIN No, 01-247: DISCONNECT M/T TRAILER
Disconnect M/T trailer waste and water piping. Run water pipe to A/E trailer and
repair water closet.
ADD  $1,593.00
CIN No. 09-281: Bl THERMOSTATS - REMOVE & REPLACE
Remove and replace thermostats at Level B1 Meeting Area for skim coating of
walls.
ADD  $967.00
CIN No, 15-247: PR#75: AUDITORIUM MECHANICAL TUNNEL NO COST
CIN No. 15-402: PR#126: GREASE DUCT MODIFICATIONS _ L -
Modify grease ducts as per PR 126, ADD  §14,816.00
CIN No. 15-490: PR#76.1; ADD FC-61 TEMPERATURE CONTROL
Add temperature control to FC-61 in the steam room as per PR 76.1.
ADD 3742200
CIN No. 15-529: PR#25: KITCHEN VENTILATION MODIFICATIONS ~ _ .
Kitchen ventilation modifications as noted in Harris proposal #881 dated April 29,
2002. Harris assumes design responsibility for the proper function and operation
of this system as it relates to the heating/cooling problems being encountered in the -
kitchen dry storage and prep area serviced by AHU-52 as noted in the NTP letter-
dated May 8, 2002. - . : -
ADD  $64,625.00 ' :
CIN No. 15-542: RFI M-392: BEAM PENETRATION _ - S ..
Cut beam penetration as required for RFI M-392. ADD  §253.00
CIN No. 15-623: CONCESSION HOOD DETERGENT LINE ; e e
Add copper piping to facilitate concession hood wash down detergent line.
ADD  3789.00
CIN No. 15-626: EAST ENTRY FAN COIL UNITS L oo

L3

Remove and replace East Entry Vestibule fan coil units to fit within the ceiling

space.
ADD  $4,687.00




MINNEAPOLIS CONVENTION CENTER EXPANSION

BP#4A, Mechanical: Contract #16 »
City Contractor No. 00-015236 .- S :
Change Order No. 16.018

Page 3 of 3
CIN No. 15-634: REWORK “M” PENTHQUSE FLOOR DRAIN
Rework “M” Penthouse floor drain to accommodate ceiling soffits.
ADD  $2,422.00
CIN No. 15-635: RELOCATE BOH LEVEL Bl — UBW PIPE MAIN

Relocate the 8” UBW pipeline at BOH Level Bl due to elevation conflict in
Storage Room B1-165.
ADD  §9,723.00

CIN No. 16-549; RFI E-508: MODIFY BREAKERS — BACK CHARGE

Premier Electric modified breakers for the electric humidifiers as per RFI E-508.
Reference M/T transmittal dated 12/31/01.
DEDUCT  <$4,161.00>

CIN No. 16-576: PR#99.3R1: POWER MONITORING = . _. .

Comtplete work as required for PR 99.3R1, ADD  $36,586.00
CIN No. 16-579; PR#183: AHU 21 & 22 CONTROLS
Revise controls for AHU 21 & 22 as per PR 185. ADD $9,413.00

CIN No. 17-151; PR#138.,5: ELEVATOR HOISTWAY CONTROLS

Complete elevator hoistway controls as per PR 138.5.
ADD  §513,329.00

TOTALS THIS CHANGE ORDER: $162,464.00




